
EXECUTIVE SUMMARY REPORT

OSD – Forest Edge Elementary School

May 8th, 2020

What's New?

April showers bring big changes to Forest Edge Elementary School! Carpet and flooring have been installed in North and East facing rooms on first floor. This will continue clockwise around the building and finish up in the administrative offices. Additionally, cabinets and flooring have been making progress in first floor classrooms. Ceiling tile is finishing up quickly with only a few rooms left to make final touches. The gym floor is preparing for flooring installation that will be complete in the next few weeks.

Second floor classrooms, corridors, and resource spaces are receiving final touches including corner guards, lockers, and ceiling fixtures. The bathrooms are finishing tile, toilet partitions, sinks, and mirrors.

On the exterior, solar installation is coming along nicely. Entrance and overhead doors are being installed, and the exterior Zinc siding is very near completion. Soon the imported Swiss Pearl will arrive and will be hung on the wing walls.

The Past Weeks

- Ceiling tile in Administration
- Cabinets in 1st floor classrooms
- Permanent Power Connection to the building
- Geothermal piping was filled and connected to interior

Coming Up in the Weeks Ahead

- Gym flooring
- Kitchen equipment
- Locker Installation
- Cafeteria Painting and Ceiling



Locker area in 2nd Floor Activity Space



Gym Flooring Preparation



Did you know? Amid the COVID-19 pandemic, Findorff has gone above and beyond to ensure safety for each employee. There are no known cases among contractors on the project. Extensive safety measures have been implemented, including remaining the CDC recommended 6' apart, providing extra handwash stations, hand sanitizer, masks, and cleansing wipes. Additionally, meetings are either virtual or held in large open spaces to provide space between workers.



Resource Space Ceiling Paneling and Solar Crane



Choir Room with Carpet and Ceiling Finishes